

SECTION 00850 - CONTRACT CHANGE ORDER

Change Order No. 4

Date of Issuance: June 28, 2016 Effective Date: _____

Project: CHOICE HOTEL WM EXTENSION	Owner: CITY OF DUNNELLON	Owner's Contract No.:
Contract:		Date of Contract: FEBRUARY 8, 2016
Contractor: GWP Construction, Inc.		Engineer's Project No.: 042382040

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Installation of converter read-out box

Attachments (list documents supporting change): Attached letter

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ <u>458,382.60</u>	Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar days Substantial completion (days or date): <u>May 15, 2016</u> Ready for final payment (days or date): <u>June 14, 2016</u>
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>3</u> : \$ <u>38,855.25</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>3</u> : Substantial completion (days): <u>14</u> Ready for final payment (days): <u>14</u>
Contract Price prior to this Change Order: \$ <u>497,237.25</u>	Contract Times prior to this Change Order: Substantial completion (date): <u>June 12, 2016</u> Ready for final payment (date): <u>July 11, 2016</u>
[Increase] [Decrease] of this Change Order: \$ <u>933.70</u>	[Increase] [Decrease] of this Change Order: Substantial completion (days): <u>30</u> Ready for final payment (days): <u>30</u>
Contract Price incorporating this Change Order: \$ <u>498,170.95</u>	Contract Times with all approved Change Orders: Substantial completion (date): <u>July 12, 2016</u> Ready for final payment (date): <u>August 10, 2016</u>

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)
Date: 6-28-16
Approved by Funding Agency (if applicable): _____

ACCEPTED:
By: _____
Owner (Authorized Signature)
Date: _____

ACCEPTED:
By: [Signature]
Contractor (Authorized)
Date: 6/28/16

Date: _____

END OF SECTION

GWP CONSTRUCTION, INC



4269 NW 44th Ave, Suite A
Ocala, FL 34482
352-351-2412 Fax 352-351-2430

June 3, 2016

Kimley – Horn and Associates Inc.
Via Email: Jamie Zivich – Jamie.zivich@kimley-horn.com

RE: Choice Hotel
Proposed Change Order

Dear Ms. Zivich,

Please accept this change order request for unforeseen conditions encountered with an aluminum hinged box for Flow Meter Converter Read Out Unit. Plans specified a box size 12" x 14" x 4". The required box size is 12" x 14" 10". Please refer to attached documents for additional information.

The cost of this change order is \$933.70.

Best Regards,

Cheryl P. Riggs,
Exec. Vice President

Cc: Gary W. Pauley, CEO
File