

SECTION 00842 - NOTICE TO PROCEED

To: _____
GWP Construction, Inc
CONTRACTOR

_____ 4269 NW 44th Ave,
ADDRESS

_____ Ocala _____ FL _____ 34482
CITY STATE ZIP

PROJECT: _____ Choice Hotel Water Main Extension

You are hereby notified to commence work in accordance with the Agreement dated February 8, 2016. The Contract time for Substantial Completion is 90 consecutive calendar days from the date of commencement. The Contract time for Final Completion is 120 consecutive calendar days from the date of commencement. The Contract time commences to run on February 15, 2016. The date of Substantial Completion is May 15, 2016. The date of Final Completion is June 14, 2016.

OWNER: _____ City of Dunnellon

BY: _____

DATE: _____

BY: _____

DATE: _____

You are required to return an acknowledged copy of the Notice to Proceed to the office of the Engineer.

ACCEPTANCE OF NOTICE

Receipt of the above Notice to Proceed is hereby acknowledged by _____
this _____ day of _____, 2016.

BY: _____

TITLE: _____

END OF SECTION